
From: Halasz, Stephen (Austin,TX-US)
To: Gary Moore/R6/USEPA/US@EPA
Subject: Re: weekly update
Date: 12/31/2011 09:44 AM

When the RI FS was taken over everyone was spooked and walked away. I will be honest from what
I'm told without outside money there's no more money past the $500000. I wish there was I'd like to
finish the job.

From: Gary Moore <Moore.Gary@epamail.epa.gov> 
To: Halasz, Stephen (Austin,TX-US) 
Cc: Richard Bergner <rbergner@rfblaw.net> 
Sent: Fri Dec 30 23:45:10 2011
Subject: Re: weekly update 

Stephen

With all due respect, you guys had to have known the schedule for the holidays way in
advance.  If you guys didn't, you are not competent project managers or contractors.  I have
been very patient with you guys and am very tired of having to deal with this.  The proposed
schedule is not satisfactory.  We need to talk on Tuesday.  Also, N1,N2, 21, and butane tank
completed by jan 6. We can talk about the rest but we will also be talking about my
recomendation to go forward with stip penalties.

I am fed up.

Gary Moore

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

  From: "Halasz, Stephen (Austin,TX-US)" [SHalasz@trcsolutions.com]
  Sent: 12/30/2011 01:38 PM EST
  To: Gary Moore
  Cc: Richard Bergner <rbergner@rfblaw.net>
  Subject: RE: weekly update

Gary,
 
Due to the Holidays we’ve had difficulty getting workers at the site so we haven’t made as much
progress as we would have liked.  Next week I’ll be at the site meeting with new potential operators
that will provide substantial funds to complete the Removal Action as quickly as possible.  The new
potential operators have asked many questions about the EPA and about you, if you’re available on

*9567618*
9567618



Wednesday the 7th I’m confident that they would like to talk with you.
 
 
 

From: Gary Moore [mailto:Moore.Gary@epamail.epa.gov] 
Sent: Friday, December 30, 2011 12:33 PM
To: Halasz, Stephen (Austin,TX-US)
Subject: Re: weekly update
 
Stephen: 

I really hope that you guys completed:  N1, N2, 21, and the Butane Tank by COB today.  I keep seeing
everything pushed back every week with failure to meet the schedules that have been proposed.  I am
getting fed up with the stringing along with the schedule when there is no expectation that you guys
will actually complete what is being proposed by the time frame proposed.  The way I see it, NORCO
has defaulted on the completion of the removal by its failure to complete the actions by December 31,
2011.  I will have some leniency on tank 26, and 7 because of the issue with the water discharge
permit.  I should not have any leniency on the tank 26 and 7 as I told you guys that you had to
complete these with or without getting the permit.  Anyway, NORCO continues to be a company
without credibility. I want to know what exactly is going on and when it will be completed. 

Thanks, 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 

From:        "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com> 
To:        Gary Moore/R6/USEPA/US@EPA 
Cc:        Richard Bergner <rbergner@rfblaw.net> 
Date:        12/23/2011 02:04 PM 
Subject:        weekly update

Gary, 
  
Attached is the weekly update for the Falcon Refinery.  This week the TCEQ approved the rainwater discharge
permit and NORCO agreed to remove Tank 30 the 200,000 bbl tank. 
 

Stephen Halasz
Program Manager
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*********************** ATTACHMENT NOT DELIVERED
 *******************

This Email message contained an attachment named 
 image001.jpg 
which may be a computer program. This attached computer
program could
contain a computer virus which could cause harm to EPA's
computers, 
network, and data.  The attachment has been deleted.

This was done to limit the distribution of computer viruses
introduced
into the EPA network.  EPA is deleting all computer program
attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was
legitimate, you
should contact the sender and request that they rename the
file name
extension and resend the Email with the renamed attachment.
 After
receiving the revised Email, containing the renamed
attachment, you can
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.

***********************  ATTACHMENT NOT DELIVERED
***********************

[attachment "EPA_weekly_progress_report_20111223.doc" deleted
by Gary Moore/R6/USEPA/US] [attachment
"20111223_Falcon_Refinery_Weekly.xlsx" deleted by Gary
Moore/R6/USEPA/US]




